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PSAP F;qa_ﬁ Pro&:ecltual SPohlifiiL Regtrl]«:sstel?late Pro;‘icisécltlual Phase Il Solution Deployment Status
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Albemarle County / Charlottesville Mar-99 Complete NCAS Jun-01 Complete NCAS Network Assisted GPS Deployed 9/03/03
Amherst County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase | Deployed 4/30/04. Phase Il deployed 5/20/04
Phase 1 deployed 1/07/04 /// Testing began 10/25/04, will resume 12/15/04
Augusta County Dec-02 Complete NCAS May-04 Pending NCAS Network Assisted GPS /Il Extension until 12/31/04.
Bedford County Jun-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/02. Phase 2 deployed 1/7/04
Blacksburg Sep-03 Complete NCAS Jun-04 Complete NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Deployed 10/5/04.
Bland Feb-04 Pending NCAS Nov-04 Pending NCAS Network Assisted GPS Phase | Deployed 10/22/04.
Botetourt County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase | Deployed 4/10/03. Phase Il deployed 12/18/04
Campbell County Jan-03 Pending NCAS None N/A NCAS Network Assisted GPS Trunking errors taking place. Extension until 11/30/04.
Caroline County Complete NCAS Feb-04 Complete NCAS Network Assisted GPS Phase | deployed 3/4/04 /// Phase Il Deployed 10/15/04
Charles City County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Chesapeake City Police Department Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 9/12/00. Phase Il Deployed 8/21/03
Chesterfield Police Department Jun-03 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase | Deployed 6/28/00. Phase Il Deployed 8/20/03
Christiansburg Sep-03 Complete NCAS Jun-04 Complete NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il deployed 10/14/04.
Clarke County Jul-00 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/01. Phase Il Deployed 9/5/03
Colonial Heights City Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il deployed
Danville City Apr-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS 11/19/03
Dinwiddie County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS Rescinded
Fluvanna County Nov-00 Complete NCAS Dec-03 Complete NCAS Network Assisted GPS Phase | Deployed 3/26/04. Phase Il Deployed 5/26/04
Franklin City Aug-01 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase | Deplyed 3/23/04 /// Phase |l deployed 4/12/04
Franklin County Sep-02 Complete NCAS Sep-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/14/02. Phase Il Deployed 3/2/04
Frederick County Jul-00 Complete NCAS Mar-03 N/A NCAS Network Assisted GPS Phase | Deployed 7/30/01
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Fredericksburg Complete NCAS Feb-04 Complete NCAS Network Assisted GPS Phase | Deployed 3/12/03. Phase Il deployed 8/20/04
Gloucester County May-03 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase | Deployed 10/24/03. Phase Il deployed 7/1/04
Goochland County Mar-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 Deployed 6/03/04.
Greene County Jan-03 Complete NCAS Feb-04 Complete NCAS Network Assisted GPS Phase | Deployed 3/26/04. Phase Il Deployed 5/26/04

Extension until 12/31/04. At the time of the request, NTELOS did not offer
Greensville County May-04 Pending NCAS May-04 Pending NCAS Network Assisted GPS coverage in this PSAP, only recently did NTELOS add new cell sites.
Hampton City 911 Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/9/00. Phase Il Deployed 8/19/03
Hanover County 911 Nov-00 Complete NCAS Jan-04 Complete NCAS Network Assisted GPS Phase | Deployed 10/11/01. Phase Il deployed 6/30/04

Phase | Deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Harrisonburg/Rockingham County Jun-99 Complete NCAS Jan-03 Complete NCAS Network Assisted GPS Deployed 8/29/03
Henrico County Police Department Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase | Deployed 6/21/00. Phase Il Deployed 8/25/03
Hopewell, VA Dec-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/01. Phase Il deployed 1/9/04
Isle of Wight County Sheriff's Office Nov-00 Complete NCAS Dec-03 Complete NCAS Network Assisted GPS Phase | Deployed 3/26/02. Phase Il Deployed 5/27/04.
James City 911 Dispatch Nov-00 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase | Deployed 7/24/01. Phase Il Deployed 8/19/03

Phase | deployed as CAS. CAS to NCAS completed 9/03. Phase Il
Lexington/Rockbridge County Mar-00 Complete CAS May-02 Complete NCAS Network Assisted GPS Deployed 9/24/03
Louisa County Sheriff's Department Feb-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase | Deployed 10/30/02. Phase Il deployed 5/17/04.

Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Lynchburg City Sep-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Deployed 9/5/03

Original request recinded / Rec new req dtd 8/11/03. Phase | Pending /
Madison County, VA Aug-03 Pending NCAS None N/A NCAS Network Assisted GPS PSAP Not Ready // Extension until Januaryr 31, 2005

Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Martinsville/Henry County Oct-99 Complete CAS Sep-01 Complete NCAS Network Assisted GPS Deployed 9/3/03
Montgomery County Sep-03 Complete NCAS Apr-03 Complete NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Deployed 7/28/04
Nelson County Feb-03 Complete NCAS Sep-04 Pending NCAS Network Assisted GPS Phase | Deployed 9/18/03
New Kent County Sep-01 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase | Deployed 5/14/04 /// Phase 2 deployed 7/22/04
Newport News City Communications
Center Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/24/00. Phase Il Deployed 8/21/03
Norfolk 911 Jun-99 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/21/00. Phase Il Deployed 8/20/03
Orange County Jul-00 Complete NCAS Mar-03 Complete NCAS Network Assisted GPS Phase | Deployed 7/30/01. Phase Il Deployed 8/03
Page County Feb-02 Complete NCAS Jun-04 Pending NCAS Network Assisted GPS Phase | Deployed 3/26/04. Phase Il extension until 2/28/04, PSAP not ready.
Petersburg, VA Sep-01 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase | Deployed 2/19/03 /// Phase Il Deployed 10/13/04.
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Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il

Pittsylvania County May-00 Complete NCAS Apr-02 Complete NCAS Network Assisted GPS Deployed 9/11/03

Poquoson City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 2/25/04

Portsmouth City Communications Center| Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/24/00. Phase Il Deployed 8/21/03
Powhatan County Sheriff's Office Jun-99 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 6/21/00

Pulaski County Jul-03 Complete NCAS Jun-04 Rescinded |NCAS Network Assisted GPS Phase | Deployed 10/24/02. Phase Il rescinded 10/12/04.
Radford City Sep-01 Complete NCAS Jun-04 Pending NCAS Network Assisted GPS Phase | Deployed 10/24/02.

Richmond City Emergency

Communications Feb-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase | Deployed 7/7/00. Phase Il Deployed 8/27/03
Roanoke City Dec-00 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase | Deployed. Phase Il Deployed 8/27/03

Roanoke County Dec-00 Complete NCAS Oct-04 Pending NCAS Network Assisted GPS Phase | Deployed 1/8/02

Salem City Police Department Nov-00 Complete NCAS Mar-02 Complete NCAS Network Assisted GPS Phase | Deployed 1/8/02. Phase Il Deployed 8/26/03
Shenandoah County Jun-99 Complete NCAS May-04 Complete NCAS Network Assisted GPS Phase | Deployed 6/02/04. Phase Il Deployed 9/30/04.
Southampton County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Spotsylvania County Jan-02 Complete NCAS None Complete NCAS Network Assisted GPS Phase | Deployed 5/27/03. Phase Il Deployed 10/4/04.
Staunton City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 12/9/03

Suffolk City Police Department Feb-03 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 9/12/00. Phase Il Deployed 8/25/03
Tazewell County May-04 Pending NCAS None N/A NCAS Network Assisted GPS Extension until 12/17/04. PSAPs trunks are not in.
Virginia Beach Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 4/04/00. Phase Il Deployed 9/11/03
Warren County Nov-01 Complete NCAS Apr-04 Complete NCAS Network Assisted GPS Phase | Deployed 3/30/04. Phase Il Deployed 9/20/04.
Waynesboro City Apr-03 Complete NCAS Jul-04 Pending NCAS Network Assisted GPS Phase | deployed 10/31/03

Williamsburg Police Department Dec-00 Complete NCAS Sep-04 Pending NCAS Network Assisted GPS Phase | Deployed 8/13/01

Winchester City Jul-00 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase | Deployed 7/30/01. Phase Il deployed 1/31/04
Wythe County Jul-03 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase | Deployed 4/07/04. Phase Il Pending

Wytheville, Town of May-04 Pending NCAS May-04 Pending NCAS Network Assisted GPS Phase | Deployed 11/12/04. Phase Il Extension until 12/20/04.
York County Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/8/00. Phase Il Deployed 9/4/03
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